Catlett - Calverton Sewer Project
Project Management Team
Golden Rule Builders, 3409 Catlett Road
June 13,2018
11:00 AM

MEETING NOTES

Welcome & Introductions - Eldon James asked everyone to introduce
themselves (Sign in sheet attached).

Update on Project Activities -

Survey and Design Progress — Tim Harms said Bowman has been working
on the design with a focus on the VDOT rights-of-way (ROW). Ken Baybutt
with Bowman referred to draft drawings. Still working on the VDOT rights
of way info. Some are “prescriptive” that may require some negotiated
easements in addition to those covered by easements granted by system
users. A discussion of potential ROWs ensued. Bowman hopes to know
the total number of property owners who may need to be contacted within
the next week. Ken showed the sketch of the treatment plant and
dispersal fields property. PMT community members’ input provided the
professional team with valuable information for line placement options.
Ken asked VDH about submission of plans, can review of plant be done in
advance of the collection system? VDH said either way. Doug Canody
asked when the technical specs will be ready, August is expected.

Land Acquisition - The current schedule is to close in mid-September.

Follow up to Community Newsletter - Sue asked if there is any feedback from
members. There was none.

Other Items - The schedule for beginning construction still calls for breaking
ground in October but the ROW easements may cause some slippage to
November.

Future PMT Meeting:

July 11 e October 10
August 8 e November 14
September 12 e December 12



